
Total number of PGEs completed or in progress: 12

Transfer 12 completed O in progress
Installation 12 comp eted O in progress
Inspection Test 12 comp eted O in progress
nfuslon Test 12 completed O m progress
ntegratlon Test 5 completed 3 pending PGEs 3,4,5

completion of
delivery review
actions
4 pending delivery PGEs

review 12A,12B,14,15
Chaining Test

m
O completed m progress PGEOI>02>08

Performance Test
Error Test 1 complete

a
O m progress PGEOI

DDTs Reports

I State I Number 1

Open resolved 25
Closed 25

Deferred to V2 2

I Total I 62 I


